

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Nizambad District – PMGSY Phase VI – Package No.AP VI 1506 – “Road from Thorlikonda R&B road Gandhinagar, Brahmanpally of Jakranpally(M) – Revised administrative sanction along with price escalation –Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1581

Dated:25-10-2010.

Read the following:-

1. G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/ Expdr.PR&RD/08,dt.4.9.2008
3. From the E-in-C, P.R., PMGSY, Hyderabad Lr.No. W9/DEE.II/PMGSY-Phase VI AP VI 150/RAS/09, Dated.15.09.2010.

>><<

ORDER:-

In the reference 1st read above, orders were issued according administrative sanction for an amount of Rs.86.56 lakh in respect of the work “Road from Thorlikonda R&B road Gandhinagar, Brahmanpally of Jakranpally (M)” in Nizambad District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the references 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised administrative sanction for an amount of Rs.67.95 lakh as against the original administrative sanction of Rs.86.56 lakh towards price escalation charges in respect of the work “Road from Thorlikonda R&B road Gandhinagar, Brahmanpally of Jakranpally(M)” in Nizambad District under PMGSY Phase VI .

4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.67.95 lakh as against the Original Administrative Sanction of Rs.86.56 lakh towards price escalation charges in respect of the work “Road from Thorlikonda R&B road Gandhinagar, Brahmanpally of Jakranpally (M)” in Nizambad District under PMGSY Phase VI in Package No.AP VI. The additional amount of Rs.1.27 lakh has to be met from the funds released by the State Government towards State share under PMGSY. The amount chargeable is as follows.

Programme Fund (GOI) Sanctioned	: 86.56 Lakh
PMGSY funds completion cost	: 66.69 lakh

(pto)

::2::

Price escalation charges (State funds) : 1.27 lakh

Total : 67.95 lakh

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C. SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Nizambad District.

The DTO, Nizambad District.

The Accountant General, AP., Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S. to Special Chief Secretary to Govt.,
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER